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STATE OF COLORADO 
COLORADO DEPARTMENT OF HEALTH 
4 2 1 0  La11 11th Avenue Tcklll 
Denver Colorado 80220 3716 
Phone (303) 320-8333 

IJ03I )P 9076 l M m  Uuildtn~’Drnvcr~ 
(3031 323.1529 (Plrrmiyan Pkc/hnvr i ]  
OOJ) 248 71% Grand luruilon Rcyionrl Ollircl 

May 10, 1990 

Mr P U P  Warner 
Manager 
EG&G - ROW Flats 

RE Extension of OU3 RFI/RI Workplan Submittal Dates 

Dear Mr Nelson and Mr Warncr 

The Colorado Department of Health, Hazardous Matenak and Waste Managcrncnl 
Dimion (“the Diwsion“) agrees lo wdend submittal dates lor Certun OU 3 
RFI/RI workplans Lo June 8, 1990 Ths  extension was requested in your 
May 4, 1990 letter The r e w d  submittal dates are shown below 

Prmous Rewed 
-re Unrr SubmrttalDattSubmrttal_Date 

Solar Evaporation 

On@ Process 
Ponds 5/10/90 

waste h a  S/lO/W 
West Spray Field 5/10/90 

Closures 7/19/90 

Prcscnt Lantifii 5/21/90 
Other Outude 

7/19/90 (no change) 

The purpose of thu erdcaslon IS to allow DOE and EG&G to focus efforts on 
hnalrubon of the LAG, smce many of the same staff rnembcn are i n v o l d  rn 
workplan development and IAG negotiations A 10 worlung-day extension was 
prevlously agreed to by the Divuion to ensure document quality control The 
Division acknowledges that repnonuzation of sites based on pubtic comment, 
and development of revrsed rmltstonc scbedulw, IS a major effort 
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Mr Robert Ntboa 
Mr P u p  Wuncr 
Rocky Flats Office 
Page Two 

It was agreed ~ 1 1  a May 4, 1990 conference caU between CDH (Dand Wakz), €PA 
(Ma- Hertmuk), and DOE (Margaret Wibon) to ldultsy those aclinhu 
which reqrure the partlapation of key IAG negomton These actlaties can 
then be urgcted for mdimdual milestone schedule U(Z~OSIOM where necessary 
to allow the Partxs to u ~ c e n t n t e  resources on JAG finnIlubon AU otbu 
a a n l r y  mcludrng ate wde plans md tbe OU 10 kfirtonul laformation and 
Prdmnary Hcaltb R u k  Assessment Report, must proceed as scheduled 111 the 
draft IAG, untrl r e d  schedules arc rgrted upon by the Part~tr. 

The State of Colorado r t m w  committed to tunely Gnaht~on of the IAG KI a 
manner whch ensures its quPty, rddrcsses pubbc conccror, and d t s  m 
t & d y  a b l e  schedules 

If you have any c o n c ~ s  regard- thls matter, please contad David Wahz ai 
(303) 331-4819 

Smcerely, 

Gary W Baughman, Umt Leader 
Hazardous Waste Facilitlu 
Hazardous Materials and 

Waste Maaagcmcnt Division 

cc Juan Sowmzkq HMWMD 
Dan Miller, AGO 
John Haggard, RFPU 
Mum Hestmark, EPA 
Ricb Schrussburger, DOE-RD 
Tom Grcengard, EGkG 
Bob QUIM, DOE 
John SmQ, DOE 
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